
*PER = Preliminary Engineering Report 
**ROW = Right­of­Way 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0806 
PROJECT TITLE  US 90A STREETSCAPE 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  JOE CHESSER 
CONSULTANT 
CONTRACTOR 
BUDGET  $140,000 

PROJECT DESCRIPTION 

Partner with TxDOT for right­of­way beautification in conjunction with the 
widening  and  improvements  to  Highway  90A  as  well  as  upgrade  the 
appearance of  the detention  facility at  the southeast  corner of US 90A 
and Brooks Street. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  01/08 – 08/08 

LAND/ROW **  N/A 

DESIGN/SURVEYING  01/08 – 08/08 

CONSTRUCTION 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


